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DOE General Report

At the outset of the meeting, DOE provided a general update on the Moab Millsite
Project. At this point in time, the DOE Grand Junction Project Office plans to submit a
Plan for Remediation to DOE Headquarters by September 30, 2002. This report will
contain a recommendation to either cap-in-place or relocate the tailings. The National
Academy of Sciences (NAS) report is expected in June, 2002. In concert with the
Relocation Committee, DOE has been refining cost estimates for rail haul to Klondike
Flats, evaluating the use of slurry lines and a conveyor, and assessing transport on State
Highway 191. DOE has also been carrying out a risk assessment of the cap-in-place
alternative (considering exposure from an industrial safety standpoint). In terms of site
activities, DOE has constructed a lined pond in which to discharge tailings dewater and
has applied calcium chloride to the pile to reduce dust. (It was noted that on April 15,
some problems with dust emissions from the site from an excavated area North of the pile
were observed. DOE-GJO plans to apply more surfactant in this area to control the
problem.)

The FY2002 budget for the site is $4.5M ($2M projects funds, $1.8M carry-over from
FY2001, and $700K LTSM [Long-Term Surveillance & Maintenance]). The proposed
FY2003 budget is $1.596M ($§966K project funds and $630K LTSM).  With this level of
funding for FY2002 and FY2003, DOE will be able to carry out the Initial Remediation



Action (discussed below). Funds will be sufficient to complete the design of the Interim
Remediation Action (discussed below), but insufficient to implement the Interim
Remediation Action (e.g., in terms of installing interception wells and a lined
evaporation pond). At this point in time, DOE’s FY2004 request for the site is $7.7M
(sufficient to cover full implementation of the Interim Action).

The administrative process following the September 30 recommendation to DOE
Headquarters (e.g., with respect to the development of a final Remediation Action Plan,
EIS, Final DOE decision, etc.) has not yet been defined. A briefing for Jessie Roberson,
Assistant Secretary of Environmental Management for DOE, on the Moab Millsite
Project is planned for May 2 in Washington, D.C.; as such, clarification on this process
may be available after that date.

Review of DOE Implementation Plan for Initial Remediation Action (Freshwater

Application)

Don Metzler and Ken Karp presented DOE’s implementation plan for the Initial
Remediation Action. The plan includes pumping water from the river upstream and then
applying it to the backwater areas to reduce elevated ammonia concentrations that are
adversely affecting fish. DOE recognizes this is not a permanent fix and is experimental
in nature (since to anyone’s knowledge this has not been tried before). A maximum of
1,360 gpm will be pumped from the river; based on a qualitative approach, DOE’s
engineers believe this is enough water to dilute the high concentrations of ammonia in
backwater areas to acceptable levels. However, this 1,360 gpm flow rate was based
solely on 80% of the maximum pumping capacity of the portable diesel-powered pump.
Water will be piped approximately 1,200 feet along the shoreline and discharged to three
backwater areas via three laterals with discharge devices (e.g., fabric socks, porous tip
PVC heads, well screens, etc. that are currently being investigated). It was agreed that
care must be taken to avoid disturbance of sediments in the bottom of the backwater
habitat areas in that ammonia has likely accumulated there; disturbance of these
sediments could re-suspend ammonia and make the problem worse.

It was agreed that any increase in water temperature in the pipeline would be nominal.
FWS believes that, overall, the action is positive and is attempting to eliminate a known
hazard, but cautions that there are many unknowns involved. In particular, the U.S. Fish
& Wildlife Service (FWS) notes that a major challenge of the selected action will be to
not change the physical character of backwater areas (e.g., as noted above). It is expected
that FWS will have minor comments on the action, and May 1% is the target date for FWS
concurrence.

The optimal habitat for the backwater area for larval and young of the year pikeminnow
is a water depth of 6 inches to 2 feet. As such, this depth (and associated flow regime)
will determine when the remediation action will start. Below about 4,000-5,000 cfs, the
backwater habitat dries up; at flows higher than about 10,000-14,000 cfs, the backwater
area is flooded. Based on this year’s hydrograph, the peak is expected in the May 28 to
June 1 timeframe, and the action could be implemented very soon after that. According



to FWS, the critical window for backwater use by endangered fish is mid-June to August.
As such, duration of the action is expected to be 1 to 3 months in length (depending on
flows).

FWS indicated that while the summer, when larval fish are entrained into these
backwaters, is the most critical time of the year, backwater habitat exists during other
times of the year as well (e.g., when the USGS bioassays were conducted in February),
and conditions have been found to be lethal to fish in certain situations. FWS believes
that water conditions dictate when habitat exists and to some extent when spawning
occurs. For pikeminnow, normally July through September (or even October) should be
considered during this early window if river flows maintain backwaters. FWS indicated
that June would also be appropriate for razorback larvae if backwater conditions exist.

Mike Hudson (Utah Division of Wildlife Resources-Moab) and local FWS staff will be
consulted as the intial action progresses (especially during the start-up phase of the
action). Termination of pumping will not be done without consultation with Mike
Hudson and FWS staff. DOE will assure that appropriate NEPA compliance is carried
out with respect to this action.

It was agreed that at lower river stages that a greater proportion of the water in the
backwater areas would be derived from groundwater baseflow. Consequently, additional
freshwater pumpage may be required to dilute the backwater habitat areas at lower river
stage.

The intake structure for the upstream pump will be installed out in the river’s channel,
about 20-30 feet. This intake structure will be about 2 feet in diameter by 3 feet long and
will be staked to the river bottom. DOE agreed to conduct specific conductance (SC)
monitoring of the intake water in the field to ensure that water pumped is not
contaminated by groundwater baseflow.

In addition to visual observations, DOE will carry out water quality monitoring to
determine the effectiveness of the action. Two-times per week, DOE will use a multi-
parameter probe to collect field samples (pH, SC, and temperature) and a Hach field test
kit or a Yellow Springs Instruments (Y SI) multiprobe to test for ammonia (as N). Once a
week, DOE will collect a sample for laboratory analysis. Samples will also be collected
when a significant change to discharge volume is made or the pump discharge laterals or
points are moved.

DOE will submit a water quality monitoring plan to the Subcommittee for review and
comment. The plan will also identify sampling locations and depths. FWS requested that
visual monitoring be conducted to observe and record any fish mortality in the backwater
areas during the project. Weekly email status reports will be submitted to FWS and the
Subcommittee. A seasonal report will be prepared by DOE and, after comment by the
Subcommittee, will be posted on DEQ’s website.



DOE made it clear in the meeting that the freshwater application project is experimental,
and that the goal of the project is not to achieve compliance with water quality standards
in the backwater habitat areas, but to determine if freshwater application is a feasible
means to control water quality conditions in the backwater habitat. It was also agreed
that if the project was found to be a feasible means of controlling water quality conditions
in the backwater areas, that the system may need to be operated for more than the 3 years
outlined currently by DOE.

DOE Planned Interim Remediation Action (Groundwater Pump & Treat)

Don Metzler and Ken Karp outlined the planned Interim Remediation Action, a plan to
pump and treat ammonia contaminated groundwater. DOE outlined how the highest
ammonia concentrations seen in groundwater at the site appear to be found deep in the
aquifer, immediately above the freshwater brine interface. In turn, DOE offered 2
conceptual approaches to clean up the contaminated groundwater via a pump and treat
system, including: 1) install shallow groundwater pumping wells to intercept the
shallow reaches of the contaminant plume that directly impact the river’s backwater
habitat, or 2) install shallow and deep pumping wells to intercept all vertical zones of
groundwater contamination before they reach the river. During the meeting, DOE
expressed its preference for the first option, in that this approach would be less expensive
and allow efforts to be focused on protecting the river’s backwater habitat. However, it
was also noted that the first option would not prevent the deeper and apparently more
contaminated part of the groundwater plume from discharging to the river. DOE staff
argued that these deeper zones of groundwater pollution could rise and discharge to the
central portion of the river’s channel where dilution is greatest. However, DOE also
indicated that the scope of approach #2 is likely prohibitive both from the standpoints of
cost and required scale of operations.

DOE then outlined its interim groundwater remediation pump and treat program. Phase I
design of the plan includes 6 wells between the pile and river, capturing 30 gpm.
Pumped groundwater will be sprayed over the evaporation pond to maximize
evaporation. DOE expects to complete the design of this system by September. Related
field work is complete, data reduction is underway, and a report is in preparation.

A critical aspect of this pumping system is to understand the brine (80,000 to 100,000
ppm TDS) that underlies the freshwater zone. Pump tests and field work for this project
was finished on March 13, 2002. Testing to date indicates that the freshwater wedge is
thicker to the north on the site, as a result of a drop in elevation of the freshwater/brine
interface in the subsurface seen between 3 monitoring well nests at the site. In the nested
wells found near the river at SMI-PW-01 and SMI-PW-02, the brine interface was found
at a depth of about 50 to 55 feet below ground surface (bgs), respectively. In the millsite
area in the nested wells at SMI-PW-03, the interface was found at a greater depth, about
80 feet bgs.

It will be critical to determine the pumping rate that can be sustained without any rise in
the underlying freshwater/brine interface. This cannot be specifically answered with the



existing well configuration. Phase 2 of the design effort will include rehabilitating a well
for testing (or constructing a new test well) to develop the final design.

As noted above, funding is available to complete the design (but not implementation) of
the Interim Remediation Plan. DOE pointed out that: 1) the pond to handle pumped
groundwater may cost up to $1M; 2) for operation and maintenance reasons, it may be
advantageous to construct 2 smaller and separate evaporation ponds rather than 1 large
evaporation pond; and 3) DOE contractor’s are still in process of determining the size of
the evaporation pond(s) needed for this project and other wastewater treatment needs at
the facility. The FY2004 request includes funding for construction of a single large pond.

Information was also provided to DOE during the meeting that indicates upward vertical
hydraulic gradients are apparent in the nested wells near the river at SMI-PW-01 and
SMI-PWO02. In contrast, slightly downward hydraulic gradients are apparent at the mill
site in SMI-PW-03. These observations were based on freshwater equivalent head
calculations made from groundwater head fluid density measurements reported in the
April, 2001 Shepherd-Miller, Inc. (SMI) Report. An observation was made that the
apparent downward hydraulic gradient near SMI-PW-03 may explain why deeper
groundwater under the mill site area exhibited higher sulfate/chloride ratios, versus the
lower sulfate/chloride ratios seen in groundwater near SMI-PW-01 and SMI-PW-02.

DOE Long-term Groundwater Remediation Strategy

Don Metzler and Ken Karp then described the status of DOE’s long-term groundwater
remediation strategy for the site. DOE plans to use the UMTRA PEIS framework to
develop a long-term remediation strategy to meet EPA groundwater standards.
Compliance strategies can include no further remediation, natural flushing, active
remediation, or a combination of these strategies. Contaminants of Potential Concern
(COPC) are identified in a Remedial Action Plan. DOE staff acknowledged that
additional contaminants, other than those in 40 CFR 192, Table 1 and Table A, can be
examined in the groundwater cleanup of the site. For these other contaminants, DOE
would conduct a risk assessment analysis to determine appropriate cleanup standards. In
turn, these cleanup standards could be based on a human health basis or an environmental
protection basis (e.g., surface water quality standards).

It was pointed out at the meeting that SRK filtered all field samples. Therefore, a major
problem exists with respect to organics data in groundwater at the site. However, DOE
pointed out that organics have not been a major concern at other sites, and that 1 sample
of volatile organic contaminants (VOCs) was collected from well ATP-2S in March,
2002. DOE will reassess the SRK data, develop an organics sampling plan, and collect
new samples of the shallow groundwater and tailings pore water. DOE will add organics
and other Appendix IX constituents to the data collection objectives for the next Moab
Sampling and Analyses Work Order. DOE will also attempt to move the sampling data
up a few weeks (to late May). DOE does not plan to carry out a separate organics study.
This Sampling and Analyses Plan Work Order will be submitted to the Subcommittee for
review and comment.



Results of the VOC monitoring in well ATP-2S will soon be available and provided to
Subcommittee members in an upcoming DOE-GJO Moab Mill Site Data Validation
Report. During the meeting, DOE handed out a 4/11/02 Data Validation Report for the
December, 2001 Water Sampling at the site.

DOE is currently carrying out a sensitivity/uncertainty analysis of the long-term
groundwater modeling assessment that SMI carried out for the Trust and a groundwater
modeling analysis conducted by the Southwest Research Center (SWRC). These two
models differ in that SWRC model assumed little bedrock recharge occurs of the
Quaternary-age alluvial (Qal) aquifer from the Jurassic-age Glen Canyon Group (Jgc),
and instead assumed more aquifer recharge from a horizontal source in the Qal units and
direct meteoric precipitation on the land surface. In contrast, the SMI model assumed a
large amount of bedrock groundwater recharge from the Jgc Formations, and little
recharge from either Qal formation (horizontal) or direct precipitation.

At this point in time, DOE concurs with SMI’s conclusion that in terms of a groundwater
remediation strategy, the same strategy applies regardless of whether the cap-in-place or
relocation alternative is selected. This strategy presently includes a combination of active
groundwater pumping and treatment for ammonia and retarded COPC’s (35 years), and
natural flushing for the more mobile COPC’s (65 years). Groundwater will meet MCL’s,
ACL’s, or background within 100 years and be protective of human health and the
environment.  However, DOE noted that MacTech staff has discovered that there is
currently not sufficient data to calibrate the groundwater flow portion of the SMI model.
In particular, additional data is needed on the amount of subsurface groundwater recharge
from the bedrock formations (i.e., the Jgc Formations beneath the site). DOE was
informed during the meeting that this shortcoming in the SMI groundwater flow model:
(1) makes it difficult to calibrate the contaminant transport portion of the model, and (2)
casts doubts on the SMI predictions that local groundwater can be cleaned up in less than
100 years (without active treatment).

In an attempt to solve this data gap, DOE will provide a workplan for the installation of
some nested monitoring wells to be completed in bedrock along the Northern margin of
the millsite. The purpose of these nested wells will be to determine the amount of
groundwater recharge coming from the Jgc Formations into the Qal aquifer under the site.
DOE concluded in the meeting that in the event that these bedrock wells show little
recharge comes from Jgc Formations, that DOE will pursue Supplemental Standards in
its cleanup plan for the site.

The Plan for Remediation will outline a long-term groundwater remediation strategy for
the site. This strategy will also address resaturation of the pile by the Colorado River. At
this point in time, the preliminary strategy includes a slurry wall with groundwater
extraction at 45 gpm for 35 years (in the ammonia plume area) and a distillation
treatment system, treatment of uranium (in the uranium plume area) and other COPC’s
with 10 gpm extraction for 35 years, and then natural flushing for the remainder of the
period.



DOE will continue to evaluate uncertainties in model predictions through sensitivity
analysis, identifying data gaps to improve the conceptual model and reduce uncertainties,
collecting additional data, updating the site conceptual groundwater model, and revising
the groundwater compliance strategy in the Plan for Remediation as necessary. By mid-
May, DOE will submit a letter report on this topic (including the identification of data
gaps) to the Subcommittee for review and comment.

DOE emphasized that it will be working toward reducing uncertainties with respect to the
long-term groundwater cleanup strategy. This will be accomplished by continuing to
review existing data and historical characterization documents, implementing additional
DOE data collection directed towards filling data gaps, revising the conceptual model as
determined necessary, and updating the remedial timeframe and associated cost estimates
as determined necessary. However, DOE will not have a detailed long-term groundwater
cleanup compliance strategy for the Plan for Remediation. The strategy will continue to
remain conceptual until all data quality objectives are identified and met.

Use of Escrow Funds

Based on funds that were remaining in the Trust and forthcoming Title X funds,
approximately $500K will soon reside in an escrow account for use on the site. To this
point in time, $4.5K has been allocated to the Utah Division of Wildlife Resources (Mike
Hudson) to carry out a fishery study related to the Initial Remediation Action. Other
possible uses of escrow funds include:

e Additional borehole data at the Klondike Flats site (following initial DOE review
of existing geologic data available in the literature);

e Vegetation studies in the Klondike Flats area (to determine if a stand of native
plants can survive and thrive on soils derived from the Mancos Shale Formation);

e Studies of the potential for river migration;

e Geologic investigation of faulting (i.e., further assessing the capable fault
question); and

e Studies of other failure scenarios (e.g., differential settlement)
After considerable discussion, it was decided that none of the topics above warranted the
expenditure of escrow funds at this time; however, the letter report relating to long-term
groundwater remediation, referenced above, will likely identify data gaps; the use of

escrow funds to address these data gaps should be considered at that time.

Other Issues



DOE also plans to develop work plans in the near future for a new bedrock well and
further subsoil/subpile characterization (both in the pile and at the toe of the pile).

The addition of new members to the Subcommittee (e.g., USGS, COE, and BLM) was
discussed briefly. It was decided that the current make-up of the Subcommittee is
adequate to address issues presently facing the Subcommittee, and as such, no additional
members are recommended at this point in time. However, it was recommended that
Helen Dawson (EPA-Region 8) be included on all Subcommittee announcements and
agendas.

Action Items
Based on this meeting, the following action items were agreed to:

1. DOE will prepare an addendum to the Initial Remediation Action Implementation
Plan to include a water quality sampling plan and modifications to the reporting
plan. DOE will forward the sampling plan to the Subcommittee for review and
comment on or about April 23, 2002.

2. DOE will issue a press release describing the Initial Remediation Action.

3. With respect to the Interim Remediation Action, DOE will continue to carry out
associated investigations, complete a final design in September, 2002, and submit
a Draft Implementation Plan to the Subcommittee by November, 2002.

4. With respect to organics in the pile, DOE will develop a Sampling and Analysis
Plan Work Order that address organics sampling (including the number of wells
and parameters to be sampled), and by the end of May, DOE will submit this
work order to the Subcommittee for review and comment. This will require quick
Subcommittee turn-around in that the next scheduled DOE sampling event will be
June, 2002.

5. DOE will continue its sensitivity and uncertainty analysis of SMI’s groundwater
model for the site and by mid-May will submit a letter report (including, among
other things, the identification of data gaps) to the Subcommittee (and Helen
Dawson, EPA-Region 8) for review and comment; DOE will identify a specific
date for submission of comments from the Subcommittee.

6. As soon as drafts are prepared, DOE will submit a bedrock well workplan and a
subsoil/subpile characterization workplan to the Subcommittee for review and
comment. (Both of these workplans will be abbreviated in nature.)

7. After the May 2 meeting with Jessie Roberson of DOE-Headquarters, DOE will
prepare a report describing the administrative process for remediation of the
Moab Millsite as soon as possible. This report will be shared with the general
Stakeholders and the Subcommittee.



Next Meeting

The next meeting of the Subcommittee will be held in June or July in Moab, UT; a final
date has not yet been established. (The proposed June 6™ date, identified at the meeting in
Grand Junction, resulted in scheduling conflicts.) Agenda items will include, among
other topics, a project status report from DOE, discussion of the NAS report, review of
the letter report referenced in Action Item #5 above, and a field trip to observe
implementation of the Initial Remediation Action.



